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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1017 Date: 20-Feb-2014 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 626

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt top plates & work on
miscellaneous activities . They started at 7:00 AM.

Carlos & Jose had to work on house keeping inside the tower . Crews had to clean , vacuum , & pull out
of the site the excess materials & debris . They started at 7:10 AM.

In addition to that , crews had to assemble , disassemble the working platforms , & work with the other
crews

Randy & Kyle had to work on the skirt top plates . Crews continued to work on the South East corner &
plate Randy had to clean , grind , & weld . He started at 7:35 AM. He was done at 9:35 AM. Simon &
Bernie had to inspect the weld .

After that , crews had to wrap up & mobilize their tools , equipments , reroute the power lines , & set on
the South East corner plate with the South center plate . They started at 9:40 AM. Crews were done at
10:00 AM.

Randy had to clean the edges & the surfaces of the plates , weld the donut plates , set the adjustment
brackets , drive drift pins to align the plates , tack weld the plates , clean , grind , & weld . He started at
10:30 AM. He was done at 3:30 PM.

Then , crews had to mobilize & set their tools , equipments , & power lines on the South West corner
with the South center plate . They started at 4:00 PM. Crews were done at 4:30 PM. Crews had to prepare
the surface . They had to clean the edges & the surfaces of the plates & weld the donut plates. They were
done at 4:50 PM.

Joe , Simon , Bernie , & Bonifacio were on the site . They had to work with the welders , VT , & MT the
welds . Check Joe & Simon 's report for the welders detailed activities .

Tower crews had to wrap up their tools & equipments . Crews left at 5:10 PM.

Ballard Diving crews came to the site at 6:55 AM. Crews had to work on the fender forms . They had to
work on the rib panels with the footing side walls . Crews had to prepare their tools , gears , air supply
hoses . They were done at 8:20 AM.

Bill was the 1st diver to put his gear on . He went into the water at 8:25 AM. Bill had to drill , install , &
tighten the anchor bolts on the North side ribs . Bill came out at 11:55 AM.

Alex D was the 2nd diver to put his gear . He went into the water at 1:50 PM. Alex continue to work on
the South West corner panel . He came out of the water at 2:55 PM.
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Ballard Diving crews had to wrap up their tools , gear , & hoses . They left at 3:10 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the slab soffit & work on the fender rib
panels They started at 7:00 AM. Crews had to mobilize the barge from the West side to the East side of
the tower . They started at 7:15 AM. Crews were done at 8:10 AM.

Ron & Ben continued to work on the slab soffit . Crews had to close the remaining bays , make final
check & work on house keeping . They started at 7:10 AM.

Luke had to work on house keeping . He had to vacuum the top of the forms & work with the other
crews in all areas .

Robert , Sam , & James had to work on the fender rib panels on the North & East sides . Dan had to fly
the panels to the side . Crews had to drill , install , & tighten the upper anchor bolts , work with the divers
on the panel erections . They started at 8:30 AM.

In the afternoon , crews had to mobilize & set the barge further South to reach the South side . They
started at 12:45 PM. Crews were done at 1:45 PM.

Dutra crews were done at 3:05 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

ALEX VALEZMarine Coordinator 8.00 0.00 0.00 8.00

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1017 Date: 20-Feb-2014 Thursday

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP KYLE CROWLEYIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

Page 3 of 3ddrRptbyBidItem


